Town of Fort Myers Beach
Public Works Mound House Projects Update Report
July 25, 2012

10/01/08 MH Landscape Restoration & Park Improvements | & i
4 days of invasive plant and
grass control was conducted
Invasive exotic plant control. P&R the week of 9.10.2012. Ongoing
Staff review completed
9.1.2012. RFP is next step
Interpretive signage development. P&R toward completion. 1/1/2013
Design/permitting/construction of observation deck/fishing
5/31/2012 |~ . .
pier. PW State permit has been received Complete
Conceptual Plans Received Complete
Notify TDC of Project Direction Complete
Update Report to TDC Complete
Develop Scope of Service/
Contract Consultant for
Design/Construction 9/21/2012
Complete Design Plans/Bidding 11/15/2012
Project Complete 4/15/2013
Coincide with Kayak Building
Pathway/driveway/landscaping completion/repair PW Project 11/20/2012
03/01110  |Shell Mound Exhibit: Mural & Interpretive Panels 7/25/2012
Negotiating contract w/ a
Structural Assessment - Resulting from flooding associated structure engineering using On-
with T/S Debby PW Going Services contract 9/14/2012
Anthropological/Architectural Forensic Assessment ~ Researching consultants with
Associated with flooding associated with T/S Debby PW the expertise to meet the needs 9/20/2012
Place contract 9/20/2012
Met with Dr. Annette Snapp to
develop an acceptable plan and
process to repair the earthen
PW/P&R portion of the exhibit. 8/8/2012
produce/install "Stories Beneath Our Feet: Explore a Calusa
Mound" mural. P&R Completed 8.24.2012 Completed
Unfunded Exhibit Projects ~ = 7.0 P&R 8/25/2012
Ceiling/wall touch-up painting. P&R Completed 6.10.2012 Completed
Floor staining. P & R/IPW {Completed 8/15/12 Completed
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Produce high heat. Contractor
reviewed 9.12.2012. Work
Floor lighting/purchase additional fixtures. P &R began 9.29.2012. 8/25/2012

DVD received from contractor
9.21.2012. To be completed in
unison with electrical work

Synchronize floor & ceiling lighting with audio. P&R begun 9.29.2012. 8/25/2012

Door/entranceway re-paint. P &R Completed 6.10.2012 Completed

Contractor reviewed 9.12.2012.
Check conduit & all electrical systems. P &R Work began 9.29.2012. 8/25/2012

10/01/10 Estuary Explorations - Kayak Building & Kayaks

Kayak storage building construction PW
Bid Award -Perillo Complete
Construction Commencement -
Contract In Place 7/19/2012
Building Permit Application
Submitted 7/25/2012
Building Permit Approved 8/27/12
Shop Drawing Submittal
Received/Approved 10/20/2012

Construction Complete 1/1/2013
Kayaks and equipment P&R Estimates secured 10/1/2012
Project archeological site management and P&R Oversight by State Office Ongoing
RFQ DRAFT completed
9.21.2012. Approved for
program materials. posting 10.4.2012.
Mound House Lead Abatement PW Complete

Mound House Interior Restoration PW
Code changes under review,
plans at 95% - Pre
qualifications underway.
Final Design/Bidding Project bidding underway. 10/10/2012

Contract extension needed to
Consultant Contract complete construction Complete
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Bid Award 11/5/2012

Construction 1/30/2013
05/07/12  |inish Implementation of MH Exhibits P&R May 2012-May 2014

Orientation Theatre Bid Equipment/Supplies 12/25/2013

Orientation Theatre To Be Completed 2/25/2013

Gift Shop on 1st Floor Staff Initiative/Completion Date 2/25/2013

Exhibit galleries & research room on 2nd floor. Bid Process Begins 1/15/2013

(fabrication/installation of interpretive exhibits in gallery

including wall panels, free standing kiosks, reading

rails, artifact cases, tactile puzzles, audio components

and a contemporary history photo archive interactive

in research space) Projected Completion Date 12/1/2013




